

~~SECRET~~

Sanitized - Approved For Release : CIA-RDP62S00231A000100210050-6

Office Memorandum • UNITED STATES GOVERNMENT

TO : Chief, Industrial Division, ORR

DATE: 29 May 1959

FROM : Chief, Aircraft Branch, D/I

SUBJECT: Monthly Report - May 1959

1. Status of Branch Projects

- a. Project No. 33.2407 - Quarterly Estimate of Production of Aircraft in the Sino-Soviet Bloc, April-June 1959.

Responsible analyst: [REDACTED] 25X1A9a
Project is on schedule.

- b. Project No. 33.2372, The Aircraft Industry of the USSR, 1954-1958.

Responsible analyst: [REDACTED] 25X1A9a
Project is on schedule.

- c. Project No. 33.2474, Costing of USSR Aircraft.

Responsible analyst: [REDACTED] 25X1A9a
Project is on schedule.

2. Status of Support Projects

- a. CSM - Production of Coot Aircraft at Moscow Airframe Plant No. 30 in the USSR.

Responsible analyst: [REDACTED] 25X1A9a
Project completed.

3. Changes in Estimates

No significant changes to report. Minor changes will be reported in ORR Project No. 33.2407.

4. Relationships with other components

No new contacts were made this month.

~~SECRET~~

~~SECRET~~

SUBJECT: Monthly Report - May 1959

5. Future Plans


25X1A9a

It is planned to have [REDACTED] visit Boeing, Seattle and North American Aviation Corp. sometime during June or July to collect cost information.

6. Other Problems and Recommendations

No change.

25X1A9a



SECRET